

Month	Pre-conditions	
	These activities has been done to prepare the construction of the year n+1	
Meskerem 11 September 10 October		
Tikimnt 11 October 9 November		
Hidar 10 November 9 December		
Tahisas 10 December 8 January	Final WP allocation 15 Tahisas - 15 Tir	
Tir 9 January 7 February	Transparency WP allocation: Leader : WMT 15 Tir - 30 Tir	
	WUA creation Leader : WUAF Support : WCE, WMT	
Yakatit 8 February 9 March	Land ownership Leader : WSA Support : WUAF, WMT Validation : ZSA	Latrine baseline survey Leader : WA Support : WUAF Validation : WSA
Magabit 10 March 8 April		Latrine coverage Leader : WA Support : WUAF Validation : WSA
Miyazya 9 April 8 May		
Ginbot 9 May 7 June	Spring pre-excitation Leader : WSA Support : WUAF, WCE Validation : WCE	
Sanie 8 June 7 July		
Hamle 8 July 6 August		
Nehase 7 August 6 September	Turbidity check Leader and validation : WCE	

Construction Period

Construction activities		
There are no precise start or end dates for this period. While this calendar outlines the different phases and their durations, construction work will be ongoing throughout. The duration is for one network		
<u>PHASE 1 - Contract</u>		
<u>Tender & contract preparation</u> Leader : ZCE Support : ZDE Duration : 2 weeks	<u>PHASE 2 - CONSTRUCTION PERIOD</u> <u>Construction transfer (per lot)</u> Leader : WCE Support : WA, WUAF, WDE, WSA Validation : ZCE Duration : 1 week <u>Spring final excavation</u> Leader and validation : WCE Duration : 2 weeks <u>Spring construction</u> Leader : WCE Support : WA, WUAF Validation : ZCE Duration : 1 month <u>Structure Construction</u> Leader : WCE Support : WA, WUAF Validation : ZCE Duration : - Pipeline : 500 m each week; - WP : 2 weeks; - DB : 2 weeks; - Reservoir : 2 weeks;	<u>Community mobilization</u> Leader : WUAF Supervision : WUA
<u>Contract hand-over</u> Leader : WMT Supports : WA, WUAF, WCE, WDE, WSA, ZCE, ZDE Duration : 1 day		
<u>Association contract</u> Leader : WMT Duration : 1 week		
<u>PHASE 3 - END OF CONSTRUCTION</u>		
<u>As-built (per lot)</u> Leader : ZCE Support : WCE, WDE Duration : 1 week		
<u>Site-closure - Sanie</u> Leader : ZCE Support : WUAF, WCE, SA, WMT Duration : 1 week		

Community mobilization
Leader : WUAF
Supervision : WUA

Legend	Pre-conditions lead by WUAF
	Pre-conditions lead by WWO
	Red title - Transversal task